Design Update (V4111028)

i e - Project Type: Minor Corridor: 1-29
i PIN Number: ereeee_. . _. . 2 Gl Siams: Point 25 District: 3 Plan Study No: 001-2002
«  Project Number: Old PIN No.: Project Manager: Tony Lazarowicz

Section Manager: Jim R. Schoenrock
. |Rehabilitation |

County: Woodbury .
Route: 1-29, US 30 Project Group:
Location: I 29 SlOllX City Area Interstate From 0.5 Mile S. Of Sergeant Bluff N. To 0.25 Mile S. Of BN/SF R.R.
Lighting: Traffic Signals —— ~TrafficSigns——— —Failrad lnvelved —— — Acezss Control:
]
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i Bolltion ]”“*““""—‘ Estimates
Proj ect Number: |vvES-029-6051)142-03-97 =] el e ’V © Yes © No Estimate HlStOI'Y
Assigned to: Jim R. Schoenrock Traffic Handlink: S =
Location 1: [z Tse Citr OfSioux Gis from 0.8 35e AdvgﬁcéCCanagidgie' No Pav'e(tln g Tylge
Location 2- |s. Of Sergeant Bluff N, To Harbor Dr. Outfall(NBL) Mlles -5 S]?)ﬂ gfe WOI-
T : r ecifications
Work Type | Unknown Pavement - Grade and New Kilometers:| ' [F (I_)‘,oordmates
Proj. Dir. No: P0012002\9702901003 Beg Station: Consultant Costs
Consultant | Howard R Green Company - Cedar Rapids, IA End Station: Bid Items

1 1 1 1 1 1 1 1 1 1 1 1 1

Project Number Status RR Involved RR Agree Assigned To Type of Work Plan Turn-In Letting Date Program Est ;I
IMN-028-6(150)142—0E-97 Active Sharon J. Dumdei Right Of Way
NHS-029-5(221)144—11-97 Completed Jim R. Schoenrock Grading 05-04-2010 07-20-2010
IM-028-5(220)143—-13-87 Deleted Bridges and Structures Bridge-Unspecified 09-07-2010 11-18-2010
IM-028-5(226)144—-13-87 Completed Jim R. Schoenrock PCC Pavement - New 10-05-2010 12-21-2010
IM-NHS-028-6(175)143—-03-57 Completed Ron J. Meyer Bridge Replacement-PPCB 10-05-2010 12-21-2010
IM-NH5-028-6(213)144-—-03-97 Completed Jim R. Schoenrock PCC Pavement - Grade and New 11-02-2010 01-18-2011
IM-029-6(236)142—13-97 Deleted Tim Crouch Lighting 10-04-2011 12-20-2011
IM-028-6(235)142—13-87 Awarded Tim Crouch Traffic Signs 12-06-2011 02-21-2012

IM-NHS-029-6(195)142-03-97 Awarded James S. Nelzon RCB Culvert New - Twin Box 12-06-2011 02-21-2012
IM-NHS-028-5(223)143--03-97 Awarded Jim R. Schoenrock PCC Pavement - Grade and New 12-08-2011 02-21-2012
IM-NHS-028-6(224)143--03-97 Awarded Ron J. Meyer Bridge Replacement-PPCB 12-08-2011 02-21-2012
MS-029-5(230)145--25-97 Awarded Tim Crouch Dynamic Message Signs 12-08-2011 02-21-2012
IM-NHS-028-6(177)142-03-97 Deleted Tim Crouch Lighting 08-04-2012 11-20-2012
IM-NHS-029-6(178)143—03-57 Deleted Tim Crouch Traffic Signals 05-04-2012| 11-20-2012
IM-NHS-029-6(225)144--03-97 Deleted Jim R. Schoenrock PCC Pavement - Grade and New 09-04-2012| 11-20-2012
IM-NHS-029-6(237 }142—03-57 Deleted Tim Crouch Traffic Signs 05-04-2012| 11-20-2012
IM-NHS-029-6(238)142—-03-57 Deleted Tim Crouch Lighting 08-04-2012| 11-20-2012
IM-NH3-025-6(176)142—03-57 Active Tim Crouch Traffic Signs 11-08-2012 01-18-2013 vI
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