



# Study Schedule



Iowa Department of Transportation



Illinois Department of Transportation

2003				2004				2005				2006				2007	
Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2			

## Preliminary Engineering

- Preferred Alternative Studies and Identification
- Surveys/Geotechnical Studies
- Refine Preliminary Roadway Design
- Construction Limits/ROW Requirement

## Bridge Type Selection and Engineering

- Preliminary Bridge Type Studies
- Recommended Mississippi River Bridge Type Identified
- Preliminary Bridge Design

## Public Involvement

- Ongoing Public Involvement
- Public Hearing
- Public Meeting
- Public Meeting

## Preliminary Corridor Aesthetic Design

## Environmental Studies

- Draft Environmental Impact Statement (EIS)
- Mitigation Concept Plans
- Final EIS
- Record of Decision (ROD)

May 23, 2006