
 
2014 Federal-aid Overview Seminars 

Agenda
Agenda Item 
Welcome -   
• Introductions 
• Purpose and Format 
• Breaks and Facilities 

Federal-aid Basics -  
• Written Guidance  
• Planning and Programming  
• FHWA Authorization 
• Reimbursement  
• In-Kind Contributions 
• Local Lettings 

Civil Rights -  
• Title VI 
• ADA 
• DBE 

Break 
Initial Project Development -  
• Project Scheduling and Submittals 
• Consultant Selection 
• Concept Statement 
• Funding Agreement  
• Project Tracking in TPMS 

Environmental Review -  
• Section 106 of the National Historic Preservation Act 

of 1966 including Section 106, applications, 
compliance steps, archaeological and historic 
surveys, consultation, SHPO review, and 
transportation enhancement 

• National Environmental Policy Act (NEPA) and 
Section 4(f) including Section 7, small and large 
projects, determination of effects, concurrence, and 
species specific information 

• National Environmental Policy Act (NEPA) and 
Section 4(f) including key points of NEPA, Section 
4(f), NEPA classifications, and NEPA clearances 

Break 
Other Permits -  
• 404 Permit  
• Iowa DNR Flood Plain Permit 
• NPDES Storm Water Permit  
• Work on Iowa DOT Right-of-way 

Design and Plan Reviews – Iowa DOT Lettings -  
• Design Guidelines 
• Design Exception Process 
• Preliminary Plans 
• Check and Final Plans 
• Project Development Certification 
• Public Interest Findings 
• New Project Requirements 

Lunch (on your own) 

Agenda Item 
Right-of-Way -  
• When do State/Federal Regulations Apply? 
• Before the ROW Process Begins 
• The Valuation Process 
• Basic Acquisition Policies 
• The Relocations Process 
• Parcel Closing 
• Property Management 
• Right of Way Certification 

Utilities and Railroads -  
• Utility Relocations  
• Railroads 
• Buy America - Utility and RR Work 

Break and Refreshments (provided) 
Contract Letting and Award – Iowa DOT Process -  
• The Letting Schedule 
• Contract Award Process 
• Contract Documents 
• Federal Regulations 
• Addendums 

Construction Oversight -  
• Pre-construction Meeting  
• Project Inspection Duties  
• Materials Testing and Certification  
• Change Orders  
• EEO / AA and Wage Rate Compliance 
• Davis-Bacon Wage Rates 
• Prompt Payment 
• Buy America 
• Training Opportunities 

Break 
Project Close-out for Highway Projects -  
• Inspection and Acceptance of Field Work 
• Pre-audit Checklist and Procedures 
• Semi-final Voucher / Pay Estimate 
• Construction and Materials Audits 
• Final Voucher / Pay Estimate 
• Final Forms Packet 
• Final Payment and Federal Reimbursement  
• Interest Payments 
• Project Close-out 

Project Close-out for Non-Highway Projects -  
• Process Differences for Non-Highway Projects 
• Materials Acceptance Requirements 
• In-Kind Contributions 

Closing Remarks -  
• Seminar Evaluations  
• Top Ten Things to Remember 

 
 


