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1 Introduction 

1.1.   About the Guide 

1.1.1. What is the Guide for? 

The Federal-aid Project Development Guide for Local Public Agencies (the Guide) exists to 
provide information and instructions to Local Public Agency (LPA) staff in order to help them 
successfully develop their Federal-aid transportation projects. 

1.1.2. How should the Guide be used? 

For LPAs that are unfamiliar with Federal-aid procedures, the Guide serves as an overview and 
introduction to the Federal-aid process.  For those LPAs that frequently use Federal-aid funds for 
their transportation projects, the Guide also serves as a reference tool to quickly locate more 
detailed information on a specific topic. 
 
The Guide is not intended to include all the details of the Federal-aid process.  Instead, where 
appropriate, the Guide references other documents that provide additional detailed instructions 
concerning specific parts of the process.  In other words, the Guide provides a central location 
from which all of the information relevant to development of LPA Federal-aid transportation 
projects may be located. 
 
Most of the detailed information referenced by the Guide is contained in the Instructional 
Memorandums to Local Public Agencies (I.M.s).  To view or print a referenced I.M, simply click on 
the hyperlink provided, shown with blue, underlined text.  The Iowa DOT does not provide printed 
copies of the I.M.s; however, all I.M.s are available on-line in Adobe Acrobat’s Portable Document 
Format (PDF).   
 
Although the Guide is written using an informal style, in some places, it is necessary to use 
technical terms or phrases.   When such terms or phrases are used, they are defined in Appendix 
B - Glossary of Terms. To jump to the glossary entry for a defined term or phrase, simply click on 
the green, dotted-underline text. 

1.1.3. What does the Guide cover? 

The focus of the Guide is project development.  However, it also provides some guidance for a 
wider range of project activities – beginning immediately after funding approval and continuing up 
through construction and final reimbursement.   
 
The Guide is applicable to any transportation project that is funded in whole or in part with 
Federal Highway Administration (FHWA) program funds that are passed through the Iowa 
Department of Transportation (Iowa DOT) to a local government or other government agency.  
Examples of such programs include traditional highway and bridge programs such as the Surface 
Transportation Program and Highway Bridge Program; and other transportation-related programs 
such as Transportation Alternatives Program and Federal Recreational Trails program and Iowa 
Clean Air Attainment Program.  The Guide is also applicable to projects funded with Federal-aid 
earmark or demonstration funds that are subject to FHWA requirements, as specified in Title 23, 
United States Code and its associated regulations. 

1.2.   Working with the Iowa DOT 

1.2.1. Roles and Responsibilities 

With respect to an LPA Federal-aid transportation project, the Iowa DOT serves as both an 
advisor and a monitor.  With each role, the Iowa DOT has different responsibilities.  As an 
advisor, the Iowa DOT is responsible for providing guidance and assistance to LPAs to help them 
successfully implement their Federal-aid transportation projects.  As a monitor, the Iowa DOT is 
responsible to the FHWA for administering and overseeing the various Federal-aid transportation 
programs that are available to LPAs. This is oversight accomplished by numerous reviews and 
approvals of project activities, as outlined in the I.M.s applicable to those activities. 
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Certain project activities also require approval by FHWA (for example, a design exception for a 
project on the National Highway System).  A complete list of activities requiring FHWA approval is 
contained in Appendix A of the Stewardship and Oversight Agreement between the Iowa DOT 
and the FHWA Iowa Division.  When approval is required by FHWA, this will also be noted in the 
I.M. that addresses that project activity.  
 
In addition, for certain projects, the FHWA must also review and approve certain project activities.  
These are referred to by FHWA as Projects of Division Interest (PODI) and Projects of Corporate 
Interest (POCI).  Such projects will have a project-specific Stewardship and Oversight Plan which 
details the specific project activities requiring FHWA review and approval.  These activities are 
selective and may change over time.  If a project is designated as either a PODI or POCI, the 
FHWA Iowa Division will notify the Iowa DOT, and in turn, the Iowa DOT Administering Office will 
notify the LPA and provide a copy of the project-specific Stewardship and Oversight Plan.  For 
more information, refer to FHWA’s PODI and POCI Guidance. 

1.2.2. Who do I Contact? 

The administration and oversight of these Federal-aid programs is a combined effort of many 
different divisions and offices within the Iowa DOT.  However, the LPA’s primary point of contact 
with the Iowa DOT will be the Administering Office.  Unless specified otherwise, all project 
submittals, correspondence, and questions should be directed to the Administering Office.   
 
The Iowa DOT Office of Local Systems is responsible for providing written guidance, including the 
Guide, I.M.s, and other information, to both the Administering Office and LPAs.  The Office of 
Local Systems also provides assistance with the interpretation and implementation of that 
guidance.  When policy or procedure questions require the assistance of the FHWA, the Office of 
Local Systems serves as a liaison between the FHWA and the Administering Office or LPAs. 

2 Federal-aid Basics 

Before beginning any project activities for which Federal-aid reimbursement will be requested, read 
this section carefully!  This section of the Guide explains several critical activities and their sequence in the 
Federal-aid process.  To have a successful Federal-aid project, it is crucial that the LPA officials working on 
the project understand and comply with these basic requirements of the Federal-aid process.  

2.1.   Project Programming 

All Federal-aid projects must be included, or “programmed,” in the appropriate Regional Planning 
Affiliation (RPA) or Metropolitan Planning Organization (MPO) Transportation Improvement Program 
(TIP).  All of the RPA and MPO TIPs are then combined, along with Iowa DOT Federal-aid projects, to 
form the Statewide Transportation Improvement Program (STIP).   
 
As discussed in Section 2.3 below, project activities for which Federal-aid reimbursement will be 
requested must receive FHWA Authorization before those activities begin.  However, before any project 
activities can receive FHWA Authorization, the project must be included in the STIP.  Therefore, project 
programming is a critical first step in the Federal-aid process.   
 
The LPA is responsible for working with the applicable RPA or MPO to ensure that their project is 
included in the TIP / STIP and is programmed with an adequate amount of funds for the correct Federal 
Fiscal Year (FFY).  Funds should be programmed in the FFY(s) in which FHWA Authorization will need to 
occur; not on the basis of when actual expenditures will occur. 
 
Project programming information for the TIPs is submitted, reviewed, and transmitted to the Iowa DOT for 
inclusion in the STIP using the Transportation Project Management System (TPMS).  TPMS is web-based 
tool developed by the Iowa County Engineers Association Service Bureau (ICEASB) to assist local 
agencies with project programming and development tracking.  While this tool was initially developed for 
the counties, it is also available for use by cities and consultants.  For more information about TPMS or to 
request access to this system, call the ICEASB at 515-244-0779. 
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2.2.   Funding Agreement 

Another important initial step in the Federal-aid process is execution of a funding agreement between the 
Iowa DOT and the LPA.  As soon as funding has been approved, the LPA should submit a copy of the 
approved funding application, Concept Statement, or other documentation to the Administering Office as 
soon as possible. Other documentation shall include, as a minimum, the name and title of the LPA’s 
contact person, a project description that identifies the limits and basic character of the proposed work, 
and a current cost estimate.  (Note: If the funding application was approved by the Administering Office, 
as may be the case with the Office of Systems Planning, additional documentation is usually not 
required.) 
 
Upon receipt of this information, the Administering Office will prepare a funding agreement and send an 
unsigned copy to the LPA for signature.  By signing the funding agreement, the LPA agrees to follow all of 
the applicable Federal and State laws, regulations and policies pertaining to the specific type(s) of 
Federal funds that are involved.  Therefore, project development activities should not proceed until a 
funding agreement has been executed. 
 
In general, the funding agreement spells out the responsibilities of both the LPA and the Iowa DOT.  The 
details of the funding agreement will vary, depending on the type of Federal funds that are involved.   The 
LPA officials responsible for the project should thoroughly review the funding agreement prior to bringing 
it to the board of supervisors or city council for action.  Any questions or concerns should be directed to 
the Administering Office. 

2.3.   FHWA Authorization 

FHWA Authorization is the single most important aspect of the entire Federal-aid process.  If not done 
correctly or in a timely manner, it can jeopardize Federal-aid reimbursement for part or all of a project. 

2.3.1. When is FHWA Authorization Needed? 

FHWA Authorization must be obtained before beginning any project activity for which Federal-aid 
reimbursement will be requested.  If the LPA does not have written confirmation from the Iowa 
DOT that FHWA Authorization has been secured for a specific project activity, work should not 
begin.  The cost of work occurring prior to FHWA Authorization will not be reimbursed with 
Federal funds.  If there is any doubt about whether FHWA Authorization has been obtained, 
contact the Administering Office for assistance. 
 
Depending on the type of Federal funds and the provisions of the funding agreement, there are 
several different types of project activities that may be eligible for Federal-aid reimbursement.  
Some of these may include environmental studies, design, right-of-way acquisition, utility 
relocations, railroad work, construction, and construction inspection.  Refer to the project funding 
agreement for the specific types of project activities that may be reimbursed with Federal funds. 

2.3.2. How is FHWA Authorization Obtained? 

The following is a summary of the FHWA Authorization process.  This process has been 
generalized for the sake of clarity.  The actual authorization process will vary depending on the 
specific type of project activity that is being authorized.  Additional details are provided in the 
sections of the Guide and / or I.M.s that address each type of project activity. 
 
1. The LPA sends a written request for FHWA Authorization to begin a specific type of project 

work to the Administering Office, including the appropriate documentation for the type of work 
being requested. 

2. The Administering Office reviews the LPA’s request and verifies the required clearances and 
reviews have been completed. 

3. If acceptable, the Iowa DOT verifies the availability of Federal funds and prepares the 
electronic Authorization/Agreement or Amendment/Modification document, using the Fiscal 
Management Information System (FMIS). 

4. The Iowa DOT sends the electronic document to FHWA for review and approval. 
5. FHWA reviews the electronic document, and if acceptable, electronically signs the document.  

If the request is not acceptable, FHWA contacts the Iowa DOT to resolve any questions or 
issues. 
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6. After FHWA has signed the electronic document, the Administering Office notifies the LPA 
that FHWA Authorization has been obtained and the requested work may begin. 

2.4.   Reimbursement  

All of the Federal-aid transportation programs administered by the Iowa DOT operate on a reimbursement 
basis.  That is, the LPA, after completing the necessary steps and receiving the appropriate approvals, 
pays project expenses up front.  In turn, the LPA submits a request for reimbursement to the Iowa DOT.  
The request should be made using the form or format provided by the Administering Office.   To ensure 
proper accounting of costs, reimbursement requests for costs incurred prior to June 30 shall be submitted 
to the Administering Office by August 1 if possible, but no later than August 15. 
 
Requests for reimbursement shall be made on a periodic basis after costs have been incurred.  To 
prevent the project obligation from becoming inactive (no Federal-aid reimbursements for 12 months or 
more), reimbursement should be requested every 6 months but not more than bi-weekly.  If the project 
becomes inactive, the Iowa DOT will notify the LPA that the unexpended balance of Federal funds will be 
de-obligated if the LPA cannot provide documentation within 30 days to support the remaining balance.  
Such documentation shall include a revised cost estimate and a date by which a reimbursement request 
for the remaining Federal funds will be submitted.  If a reimbursement request cannot be submitted within 
30 days, written justification will be required for retaining the unexpended balance of Federal funds.  The 
justification shall explain why the delay in requesting Federal-aid reimbursement is beyond the control of 
the LPA.  Examples include delays resulting from environmental reviews or permits, right-of-way 
acquisition, utility relocations, unresolved litigation or contract claims, or compliance with other Federal-
aid requirements.  Failure to adequately plan for these requirements will not be considered adequate 
justification.  If adequate justification is not provided, the unexpended balance of Federal funds will be de-
obligated, and as a result, may no longer be available for reimbursement.  For more information about the 
inactive obligation review requirements and process, refer to I.M. 2.090, Federal Funds Management. 
 
After Iowa DOT review and approval, the LPA will be reimbursed by the Iowa DOT at the agreed upon 
Federal share for properly documented, eligible, and authorized project costs.  Reimbursements to the 
LPA are typically made by issuing a State warrant.  However, a slightly different process is used for 
county Federal-aid projects on the Farm-to-Market System.  For those projects, payments are typically 
made by Iowa DOT from the county’s Farm-to-Market account.  After such payments have been made, 
the Iowa DOT will request Federal-aid reimbursement, and the Federal share of such costs will be 
credited to the county’s Farm-to-Market account.   

2.5.   Match Requirements 

2.5.1. General Match Requirements 

Most Federal-aid transportation programs require some type of cost sharing or match to the Federal 
funds.  In most cases, the match must come from non-Federal-aid sources.  Usually, this match is 
provided in the form of cash; that is, eligible project costs that have been paid for by entities other than 
the Federal government. Sources of cash may include donations of funds made by a third party, special 
assessments made for the project, and other non-Federal-aid sources of funds.  However, if the total 
cash received up-front for the project exceeds the required non-Federal share, the Federal share shall be 
reduced or the excess cash must be returned.  In other words, an LPA may not make money on a 
Federal-aid project.   

2.5.2. In-Kind Contributions 

Under certain circumstances, certain non-cash contributions by a third party may be counted towards the 
required non-Federal-aid match.  These non-cash contributions are referred to as an in-kind contribution.  
A third party is any entity other than the Federal government, the Iowa DOT, or the LPA who is the 
recipient of the Federal funds.  The type of in-kind contribution that may be counted toward the non-
Federal-aid match varies, depending on the timing of the contribution and the type of Federal funds that 
are being matched.  Projects funded by one or more of the Small Federal Programs (Transportation 
Alternatives Program and Federal Recreational Trails) may utilize right-of-way, services, materials, or 
equipment as an in-kind contribution.  For all other Federal-aid projects, only right-of-way may be used as 
an in-kind contribution.  For additional guidance, eligibility limitations, and instructions on how to obtain 
Iowa DOT and FHWA approval of in-kind contributions, refer to I.M. 3.050, In-Kind Contributions. 
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2.6.   Person in Responsible Charge 

Federal regulations (23 CFR 635.105 and 23 CFR 172.9(d)(1)) require the LPA to have a full time 
employee who is in responsible charge of the project.  This person supervises all project administration 
duties, oversees the work performed by consultants and contactors, and coordinates the development of 
the project with the Iowa DOT.  Specific duties include: 

 
1. administering inherently governmental project activities, including the review, approval, and 

negotiation of contracts, adherence to contract requirements and construction quality, and managing 
the scope of Federal-aid projects; 

2. maintaining familiarity with day to day project operations, including project safety issues; 

3. evaluating and participating in contact administration decisions and approvals, such as changed 
conditions, scope changes, changes in contract time, and changes in contract amounts; 

4. scheduling and attending project review meetings and construction site visits on a frequency that is 
commensurate with the magnitude and complexity of the project; 

5. reviewing financial processes, transactions, and documentation to ensure that safeguards are in 
place to minimize fraud, waste, and abuse; 

6. directing project staff, agency, or consultant, to carry out project administration and contract 
oversight, including proper documentation;  

7. being aware of the qualifications, assignments, and on-the-job performance of the agency and 
consultant staff at all stages of the project; and 

8. ensuring that costs requested for Federal-aid reimbursement are allowable in accordance with the 
Federal cost principles and consistent with the contract terms. 

These duties may be shared by several people.  A single person may also serve as the person in 
responsible charge for multiple projects. 
 
For counties and larger cities, this person is typically the county or city engineer; however, they need not 
be a licensed engineer or architect to be the person in responsible charge.  For smaller cities that do not 
have any full time employees, the mayor or city clerk may serve as the person in responsible charge, with 
assistance from the Iowa DOT Administering Office.  A consultant shall not serve as the person in 
responsible charge. 

3 Getting Started 

3.1.   Project Development Overview 

The Federal-aid project development process is shown graphically in Appendix A - Project Development 
Flowchart.  This flow chart includes references to some of the applicable I.M.s for additional details 
concerning specific parts of the development process.  The remaining sections of the Guide provide a 
written overview of the project development process. 

3.2.   Concept Statement 

Submittal of the Concept Statement for Local Public Agency Federal-aid Projects (Form 517001) is a 
critical first step that typically initiates the project development process.  This form provides information 
about the proposed location and types of work, possible environmental impacts, and proposed design.   
 
Since this information is used by the Iowa DOT to initiate a number of different project reviews and 
processes, this form should be submitted by the LPA as soon as possible.  Otherwise, the required 
reviews and processes will be delayed, and this may delay the project as a whole.  
 
For additional information and detailed instructions for completing this form, refer to I.M. 3.007, Concept 
Statement Instructions. 
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3.3.   Project Schedule 

The time required to develop a Federal-aid project from funding approval to project letting varies greatly, 
depending on a number of factors.  Some of these factors include: whether or not right-of-way must be 
acquired, the type and magnitude of environmental or social impacts, and whether or not utility 
relocations or work on railroad property or facilities is required.  Therefore, it is not possible to specify a 
project schedule that is applicable to all situations.  Nevertheless, some typical project schedules are 
provided in I.M. 3.002, Federal-aid Project Scheduling.  These schedules show the relationship between 
the typical project tasks and the time it usually takes to complete each one, based on certain 
assumptions.   

3.4.   Project Submittal Dates 

I.M. 3.005, Project Development Submittal Dates and Information, provides specific dates for some of the 
key project submittals, based on a targeted Iowa DOT letting date.  It also provides a summary of what 
should be included in those submittals.   
 
Please note that I.M. 3.005 is only intended to show the minimum amount of time required for the Iowa 
DOT to review the project submittals listed.  Depending on the circumstances of each project, other 
submittals or activities may be the controlling factor in determining when a project may be let.  These 
dates do not account for the review times of other Federal or State agencies that may or may not be 
necessary for a given project.  In addition, the dates shown in I.M. 3.005 assume that the project will 
complete the NEPA process as a Categorical Exclusion (CE); they are not applicable for projects that will 
require an Environmental Assessment (EA) or Environmental Impact Statement (EIS).  For more 
information about the different levels of environmental classification, refer to I.M. 3.100, FHWA 
Environmental Concurrence Process.  

3.5.   Project Tracking 

The Iowa DOT requires the LPA (or the consultant acting on its behalf) to use TPMS (as described in 
Section 2.1) to record and monitor the programming and development status of their projects that involve 
construction.  Use of TPMS for non-construction projects is optional.  Much of the information in TPMS is 
transferred electronically to the Iowa DOT for use in project programming, development, and letting.  
Therefore, it is important for LPAs to keep their project information current in TPMS. 

3.6.   Financial Plan 

For major projects (those with an estimated cost of $100 million or greater) the LPA will be required to 
prepare a financial plan.  For purposes of this requirement, a “project” is defined by the limits used for the 
environmental review process described in Section 4 below, unless specifically stated otherwise in the 
environmental document. 
 
The LPA’s project financial plan must be reviewed and approved by the Iowa DOT and FHWA.  The 
estimated cost shall include all elements of work for all segments of the overall project.  Elements of work 
refer to the different categories of work, such as engineering, right-of-way, construction, etc.  Segments 
refer to the portions of the total project which can be defined by physical limits.  For example, the design, 
right-of-way, and construction activities for several projects in the same highway corridor, even though 
they are separated for purposes of bidding and construction, may be considered one overall project.   
 
If a project may fall into the major project category, the LPA should contact the Iowa DOT Administering 
Office for assistance.  Additional information is available on FHWA’s Innovative Program Delivery web 
site.      

4 Permits and Environmental Review 

This section of the Guide gives a brief summary of the typical permits or environmental reviews that may be 
required by the applicable Federal or State laws and regulations. 
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4.1.   The NEPA Process  

The National Environmental Policy Act (NEPA) and its associated Federal regulations require that certain 
procedures be followed in developing a Federal-aid project.  The purpose of these procedures is to 
provide consideration of a wide variety of social or environmental impacts that may result from the project. 
 
The amount of time and effort required to comply with the NEPA process varies greatly, depending on the 
anticipated level of impacts.  The effort required by an LPA may be as minimal as completing a few forms; 
or it may be as involved as preparing extensive environmental documentation and facilitating a significant 
amount of public involvement, which can be a very costly and time-consuming process.   
 
The Iowa DOT is responsible to review the environmental impacts of all LPA Federal-aid transportation 
projects and assist the LPA in complying with the NEPA requirements.  This review is coordinated and 
ultimately approved by the FHWA, based on the established policies and procedures.   
 
There are several distinct parts of the NEPA process.  Completion of the NEPA process is referred to in 
the Guide and I.M.s as FHWA Environmental Concurrence.  For an overview of the NEPA process as a 
whole, refer to I.M. 3.100, FHWA Environmental Concurrence Process.  For additional guidance 
concerning the different parts of the NEPA process, refer to the following I.M.s:   

• I.M. 3.007, Concept Statement Instructions, provides detailed instructions for completing the 
Concept Statement for Local Public Agency Federal-aid Projects (Form 517001).  This form is 
used to begin the FHWA Environmental Concurrence Process.  

• I.M. 3.110, Environmental Data Sheet Instructions, provides detailed instructions for completing 
the Environmental Data Sheet (Form 517006).  In some cases, more detailed information about 
potential environmental impacts will be required than what is provided on the Concept Statement.  
The Environmental Data Sheet provides some of this information.   

• I.M. 3.111, Threatened and Endangered Species, provides guidance concerning the 
requirements and procedures for potential impacts to listed species and critical habitats. 

• I.M. 3.114, Cultural Resource Regulations, provides guidance concerning the requirements and 
procedures for potential impacts to cultural resources, such as archeological sites and historic 
properties. 

4.2.   Section 404 Permits 

Section 404 of the Clean Water Act and its associated Federal regulations place restrictions on the use of 
wetlands, streams, rivers, or other aquatic resources.  If any project construction will occur in any of these 
areas, the LPA may be required to notify the U.S. Army Corps of Engineers and obtain the appropriate 
Section 404 permit.  For more information, refer to I.M. 3.130, 404 Permit Process. 

4.3.   Iowa DNR Floodplain Development Permits 

Projects that will involve construction in the flood plain of any river or stream in Iowa may require a 
Floodplain Development Permit from the Iowa Department of Natural Resources (Iowa DNR).  The 
threshold for when a permit is required depends on the location, type of construction, and drainage area 
of the river or stream.  For more information, refer to I.M. 3.410, Preliminary Bridge or Culvert Plans. 

4.4.   Storm Water Permits 

The Clean Water Act and its associated Federal and State regulations may also require a National 
Pollutant Discharge Elimination System (NPDES) permit.  If project construction activities will disturb 
more than 1 acre of ground, the LPA is required to submit a notification and obtain an NPDES permit from 
the Iowa DNR.  Ground is considered disturbed if the soil is exposed to erosive forces, such as wind or 
water, for any period of time.  For more information, refer to I.M. 3.140, Storm Water Permits. 

4.5.   Farmland Protection Policy Act  

The Farmland Protection Policy Act and its associated Federal regulations are designed to minimize the 
conversion of farmland to non-agricultural purposes by Federal-aid programs.  If the project will require 
less than 5 acres of farmland per mile or per site, no action needs to be taken.  However, if the 
anticipated impacts will exceed these thresholds, the LPA is required to complete a form and submit it to 
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the Natural Resources Conservation Service.  For more information, refer to I.M. 3.120, Farmland 
Protection Policy Act Guidelines. 

4.6.   Projects in the Vicinity of an Airport or Heliport 

If project construction will take place in the vicinity of a public airport or heliport, the LPA may be required 
to provide notice to the Federal Aviation Administration (FAA) and local airport officials.  For more 
information, refer to I.M. 3.150, Highway Improvements in the Vicinity of Airports or Heliports. 

4.7.   Hazardous Materials 

In order to construct a transportation project, it is possible that hazardous materials may be encountered 
during the demolition or construction of buildings, bridges, or other structures.  In those cases, certain 
Federal and State laws and regulations may govern how the demolition or construction may proceed. 
 
The Clean Air Act and its associated Federal regulations require certain inspection, testing, notification, 
and removal procedures to be followed if the project involves removal of any structures or material that 
may contain asbestos.  This includes buildings and bridges.  For more information on the required 
procedures, refer to I.M. 3.160, Asbestos Inspection, Removal, and Notification Requirements. 
 
If contaminated soil or other hazardous wastes are encountered during project construction or on property 
acquired for the project, the LPA may be responsible for removal or treatment of such materials.  If 
hazardous wastes may be present, the LPA may contact the Iowa DOT Office of Location and 
Environment, Regulated Materials Section, for assistance. 

4.8.   Work on Primary or Interstate Highways 

If a locally sponsored project involves a Primary or Interstate highway, additional coordination and 
approvals by the Iowa DOT and / or FHWA are required, as described below. 

4.8.1. Permits 

If the project will require any work within or abutting the right-of-way of an Interstate or Primary 
Highway, the LPA must acquire the appropriate permit(s) from the Iowa DOT.  Execution of the 
project funding agreement does not grant any of the Iowa DOT permits that may be required.  
The type of permits required depends on the type of work being done.  For more information, 
contact the Engineering Operations Technician in the Iowa DOT District Office in which the 
project is located. 

4.8.2. Interchange Justification Reports 

If the project will involve studies, design, or construction associated with a new or revised 
interchange on an Interstate highway, an Interchange Justification Report (IJR) must be 
prepared.  The purpose of an IJR is to evaluate the need and engineering feasibility of the 
proposed interchange.  The IJR must be reviewed and approved by the Iowa DOT and the 
FHWA.  For more information, refer to the Iowa DOT’s User Guide – Process for New or Revised 
Interchange Access.     

5 Project Design 

Unless specified otherwise in the project funding agreement, the LPA is responsible for all project design 
activities.  The project design may be completed by the LPA’s own staff, by a consultant, or if provided for by 
an intergovernmental agreement with another governmental agency, the staff or consultants hired by that 
agency.  In any case, all plans and specifications must be prepared by a professional engineer or architect 
licensed to practice in the State of Iowa, unless specified otherwise in the project funding agreement. 

5.1.   Final Design and FHWA Environmental Concurrence 

As discussed in Section 4.1 above, the NEPA process requires that certain procedures be followed in the 
process of selecting the location of a Federal-aid project.  The NEPA process also places limits on when 
certain project activities may begin.  One of the activities limited by the NEPA process is final design.  
Until FHWA Environmental Concurrence has been obtained, final design activities may not begin. 
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Environmental and related engineering studies, agency coordination, public involvement activities, and 
preparation of Preliminary Plans are not considered final design.  Therefore, these activities may proceed 
prior to completing the NEPA process.  However, work directly associated with preparation, review, or 
submittal of Check Plans or Final Plans is considered final design. 

5.2.   Federal-aid Participation in Design Activities 

For most Federal-aid projects, project design activities may be eligible for Federal-aid reimbursement.  
For purposes of FHWA Authorization, these costs are categorized as one of the following: 

• Preliminary Engineering (PE) includes work that is part of the development of the plans, 
specifications, and estimate (PS&E) for a construction project.  This includes environmental 
studies and documents, preliminary design, and final design up through and including the 
preparation of bidding documents.  PE does not include planning or other activities that are not 
intended to lead to a construction project.  Examples include planning, conceptual, or feasibility 
studies. 

• Construction Engineering (CE) includes materials testing, construction inspection, and other work 
directly related to the administration of the construction contract (e.g., processing contractor 
payment requests, or preparing change orders, a final punch list, or project close-out paperwork). 

5.2.1. Consultant Services 

If the LPA uses consultant services to assist in the planning, design, or construction of the 
project, a consultant evaluation shall be completed as per I.M. 3.303, Consultant Evaluations. 
 
If the LPA desires Federal-aid reimbursement for the costs of consultant services, certain 
procedures must be followed in acquiring, preparing, reviewing, approving, and administering the 
consultant contract.  For more information, refer to I.M. 3.305, Federal-aid Participation in 
Consultant Costs. 

5.2.2. In-House Services 

If the LPA chooses to perform PE, CE, right-of-way acquisition, or other work directly related to 
the development of the project with its own staff, these costs may also be reimbursed with 
Federal funds, if the appropriate procedures are followed.  To be approved, the LPA must be able 
to segregate and provide an accounting of the cost of its in-house services.  For more 
information, refer to I.M. 3.310, Federal-aid Participation In-House Services. 

5.3.   Design Guidelines 

Federal-aid projects should be designed to meet the guidelines provided by the Iowa DOT.  Generally 
speaking, these guidelines correspond to nationally recognized design guidelines, such as those 
published by the American Association of State Highway Transportation Officials (AASHTO). 

5.3.1. Roadways and Bridges 

Any road or bridge projects that are located on the Primary System, Interstate System or National 
Highway System (NHS), regardless of funding source, shall use the design guidelines in the Iowa 
DOT Design Manual.  For all other road and bridge projects, refer to the guidelines listed below: 

• For projects involving new construction or complete reconstruction within urban areas, refer 
to Iowa Statewide Urban Design and Specifications (SUDAS) Design Manual, Chapter 5. 

• For projects involving new construction or complete reconstruction on rural collectors and 
rural local roads, refer to I.M. 3.210, Rural Design Guidelines.   

• For projects with a rural cross section (e.g. shoulders with open ditches, no curbs) in urban 
areas or projects in transition areas between rural and urban areas, refer either to the 
SUDAS Design Manual or I.M. 3.210. 

• For rehabilitation, restoration, or resurfacing (3R) projects, refer to I.M. 3.214, 3R Guidelines.   

• For guidance concerning the use and placement of guard rails and bridge rails, refer to I.M. 
3.213, Traffic Barriers (Guardrail and Bridge Rail). 
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• For guidance in providing a safe recovery area, refer to I.M. 3.215, Clear Zone Guidelines. 

5.3.2. Bicycle and Pedestrian Facilities 

For bicycle facility projects, designs should meet or exceed the minimum recommended values 
provided in Chapter 12A and 12B of the Iowa DOT Design Manual. 
 
New construction or alterations to pedestrian facilities shall be designed to meet the requirements 
of the Americans with Disabilities Act (ADA).  Refer to I.M. 1.080, ADA Requirements for the 
applicable design guidelines. 

5.4.   Design Exceptions 

Designs that do not meet the guidelines specified by the applicable I.M.s or documents referenced in 
Section 5.3 will require a written design exception or justification.  Design exceptions and justifications 
should be based on sound engineering judgment, describe the proposed mitigation measures, and 
include supporting documentation that is appropriate.  Design exceptions also require preparation of a 
cost-benefit analysis; whereas justifications do not.   
 
The LPA must prepare and submit the design exception or justification and its accompanying 
documentation to the Administering Office for review and approval.  Design exceptions or justifications 
should be submitted with the Concept Statement submittal, or as soon as it becomes apparent that an 
exception or justification will be necessary, but in no case later than the Check Plan Submittal. 

5.4.1. Roadways and Bridges 

A design exception is required in the following situations: 
  
1. For the controlling design elements listed in I.M. 3.218, Design Exception Process, the 

proposed design does not meet: 
• the values in the “AASHTO Guidelines” tables of I.M. 3.210; or  
• the “acceptable” values in the Iowa DOT Design Manual or SUDAS Design Manual, as 

applicable. 
 
A justification is required in the following situations: 
  
1. For the controlling design elements listed in I.M. 3.218, Design Exception Process, the 

proposed design meets: 
• the values in the “AASHTO Guidelines” tables, but does not meet the values in the 

“Design Aids” tables of I.M. 3.210; or  
• the “acceptable” values, but does not meet the “preferred values” in the Iowa DOT 

Design Manual or SUDAS Design Manual, as applicable. 
 
2. For other design elements besides the controlling design elements in I.M. 3.218, Design 

Exception Process, the propose design does not meet: 
• the values in the “AASHTO Guidelines” tables of I.M. 3.210; or  
• the “acceptable” values in the Iowa DOT Design Manual or SUDAS Design Manual, as 

applicable.  
 
Federal regulations also require approval of design exceptions for any new construction, 
reconstruction or 3R project on the NHS, regardless of funding source.  LPAs should review the 
design of all such projects and submit design exception requests to the Iowa DOT Administering 
Office.  Routine maintenance activities on NHS routes do not require review or approval by the 
Iowa DOT. 
 
For more information on the design exception process for road or bridge projects, refer to I.M. 
3.216, Economic Analysis (Benefit-to-Cost Ratio) and I.M. 3.218, Design Exception Process.   
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5.4.2. Bicycle and Pedestrian Facilities  

Project designs that do not meet the guidelines listed in Section 5.3.2 require a written 
justification.   

5.5.   Plans and Specifications 

There are several points during project development at which plans must be submitted to the Iowa DOT.  
These submittals are a key part of the project review and provide much of the information required by the 
Iowa DOT.  Each submittal shall be accompanied by a transmittal letter / e-mail and other documents as 
required.  The content of each submittal is summarized in I.M. 3.005, Project Development Submittal 
Dates and Information. 

5.5.1. Preliminary Plans 

The Preliminary Plans are used by the Iowa DOT to evaluate the proposed project design, right-
of-way needs, and possible environmental impacts.  For more information, refer to I.M. 3.405, 
Preliminary Plans.  If the project involves a bridge or culvert, refer also to I.M. 3.410, Preliminary 
Bridge or Culvert Plans. 

5.5.2. Check and Final Plans 

Most Federal-aid transportation projects must be let by the Iowa DOT.  To be successfully let by 
the Iowa DOT, the plans and specifications must conform to the Iowa DOT letting process.  For 
example, the Iowa DOT Standard Specifications and the accompanying list of standard bid items 
shall be used when appropriate.  In addition, use of Iowa DOT Standard Road Plans and Road 
Design Details (includes standard tabulations, notes, details, and typical sections) are also 
strongly encouraged.  Use of these standards promotes consistency and uniformity among all 
projects let by the Iowa DOT.  In turn, plan consistency helps reduce the project cost, because 
bidder uncertainties associated with different specifications or plan formats are reduced.   
 
The Check Plan submittal serves as a precursor to the Final Plans.  Even so, Check Plans should 
be 100% complete.  This allows the Administering Office to review all the required elements of 
the plans and provide enough time to make any changes that may be needed.  If the Check Plans 
are not complete, the project letting may be delayed. 
 
For detailed information about the plan requirements for letting at the Iowa DOT, refer to I.M. 
3.505, Check and Final Plans, and I.M. 3.520, Electronic Bid Item Information.  If the project 
involves a bridge or culvert, refer also to I.M. 3.510, Check and Final Bridge or Culvert Plans. 

6 Right-of-Way, Utilities, and Railroads 

6.1.   Right-of-Way 

For some transportation projects, it is necessary to acquire some type of property rights in order to 
construct the project.  As used in the Guide and the I.M.s, the term, “right-of-way” includes the acquisition 
of any type of property rights.  These property rights may be temporary, such as a temporary construction 
easement; or they may be permanent, such as a drainage easement or title to a property.   
 
Regardless of what type of property rights are acquired, there are a number of Federal and State laws 
and regulations that govern how and when this may be accomplished on a Federal-aid project.  These 
laws and regulations are lengthy and complex, and in many cases, will require the use of specially trained 
staff or consultants to ensure they are followed properly.  Nevertheless, there are a few points that 
everyone should understand: 
 

• The Federal and State right-of-way laws and regulations always apply, even if right-of-way costs 
will not be reimbursed with Federal funds. 

 
• If Federal-aid is used in the cost of acquiring right-of-way, the acquisition may not begin until after 

FHWA Environmental Concurrence has been obtained.  One exception to this requirement is 
when property is acquired because of a hardship on the property owner, or when purchase is 
necessary to protect a corridor for future transportation use.  However, individual parcels to be 
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acquired under the hardship or protective buying provisions still must have prior approval by the 
Iowa DOT and the FHWA. 

 
• If Federal-aid is not used in the cost of acquiring right-of-way, the acquisition may begin before 

FHWA Environmental Concurrence has been obtained.  
 
For more information about right-of-way acquisition resources, procedures, and requesting FHWA 
Authorization of right-of-way costs, refer to I.M. 3.605, Right-of-Way Acquisition. 

6.2.   Utilities 

6.2.1. Accommodation and Coordination 

Early coordination with utilities that may be impacted by a transportation project is critical.  Even 
though, in many cases, the utility company is obligated to move its facilities if required by a 
transportation project, failure to communicate by either the LPA or the utility can cause project 
delays and added expense.   
 
All utility relocations required by a Federal-aid project shall comply with the applicable utility 
accommodation policy.  For projects located on non-primary, Federal-aid highways, refer to the 
Policy for Accommodating Utilities on the County and City Non-Primary Federal-aid Road 
System.  For projects located on primary highways, refer to 761 Iowa Administrative Code, 
Chapter 115 Utility Accommodation.  For more information, refer to I.M. 3.640, Utility 
Accommodation and Coordination. 

6.2.2. Federal-aid Participation in Utility Relocations 

Federal funds may or may not participate in the costs, depending on their location, ownership, 
and which entities have either the obligation or authority to pay for the costs of relocating the 
utilities.  In most cases, utilities located in the public right-of-way must move at their own expense 
and are not eligible for Federal-aid reimbursement.  Utility relocation costs include the costs to 
relocate utilities that must be moved in order to construct the project.  Besides construction, these 
costs may also include design, and in some cases, the acquisition of a replacement easement.   
 
For more information, refer to I.M. 3.650, Federal-aid Participation in Utility Relocations.  

6.3.   Railroads 

6.3.1. Coordination 

When a transportation project requires the use of railroad property, even for minor maintenance-
type work of limited duration, advance notification and approval by the railroad will be required.  
Projects that require access to the railroad right-of-way or modifications to railroad facilities will 
require an agreement with the railroad.   
 
Therefore, as is the case with utilities, early coordination with the affected railroad(s) is critical.  
The LPA should contact all railroad companies that have tracks inside or adjacent to the project 
work area to determine what type of approvals or agreements will be required.  The Iowa DOT 
has developed a process for coordinating with railroads, including specific procedures and 
specifications that shall be used for all projects let by the Iowa DOT.  For more information, refer 
to I.M. 3.670, Work on Railroad Right-of-Way. 

6.3.2. Federal-aid Projects Involving Railroads 

All Federal-aid projects that will require access to the railroad right-of-way or modifications to 
railroad facilities must comply with a number of other specific requirements, including project 
design, notifications and / or agreements, insurance, and provisions for railroad flaggers. 
 
If required by the transportation project, the costs of work performed by a railroad or the railroad’s 
contractor may be eligible for Federal-aid reimbursement.  In other cases, if the proposed 
improvements have a benefit to the railroad, the railroad may also be required by the Federal 
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regulations to share in the cost of the work.  However, the cost of improvements that are for the 
sole benefit of the railroad are not eligible for Federal-aid participation. 
 
For purposes of FHWA Authorization, railroad work includes the costs of modifications to railroad 
facilities that are required in order to construct the project.  This may include construction, 
flaggers, right-of-way, and engineering costs.  These costs shall be identified as part of the 
agreement between the LPA and the railroad, and the agreement must be reviewed and 
approved by the Iowa DOT prior to being executed by the LPA and the railroad.  For more 
information, refer to I.M. 3.680, Federal-aid Projects Involving Railroads. 

7 Letting and Contract Award 

7.1.   Iowa DOT Letting Procedures 

Competitive bidding has been a long-standing requirement for the Federal-aid transportation programs, 
with a few exceptions.  As a result, there are many Federal laws and regulations that pertain to the 
construction contracting process.  Because of the complexity of these requirements, the Iowa DOT 
requires that most Federal-aid projects be let at the Iowa DOT.  This enables the Iowa DOT to better 
ensure compliance with these laws and regulations by conducting and directly monitoring the letting 
process.  The Iowa DOT letting process is described in detail by I.M. 3.730, Iowa DOT Letting Process.  
However, some important aspects of this process are highlighted in the subsections below: 

7.1.1. FHWA Authorization of Construction Costs 

As part of the letting process, the Iowa DOT obtains FHWA Authorization for the costs of the 
proposed construction contract.  FHWA Authorization will be requested based on the plans, 
specifications, and estimate (PS&E) submitted by the LPA.  If the bids come in significantly higher 
or lower than the estimate, the FHWA Authorization may be adjusted accordingly, provided that 
sufficient Federal funds are available for the project.  The Iowa DOT requires that the LPA budget 
sufficient funds and be prepared to award a contract for bids that are up to 110% of the LPA’s 
estimate. 

7.1.2. Project Clearances 

Before letting may proceed, the project should have all of the necessary clearances.  These 
clearances are documented by the LPA and reviewed by the Iowa DOT using the Project 
Development Certification (Form 730002).  This form should be submitted with the Final Plans.  
For more information, refer to I.M. 3.750, Project Development Certification Instructions. 
 
Without the required clearances, projects are normally not allowed to enter the Iowa DOT letting 
process.  However, under special circumstances, a project may begin the letting process without 
all of the necessary clearances provided the LPA requests and the Administering Office approves 
a Public Interest Finding. 
 
The LPA’s request must document the reasons why it is in the public’s best interest to deviate 
from the standard procedures.  For additional guidance on this process, as well as other 
conditions that require a Public Interest Finding, refer to I.M. 3.760, Public Interest Findings. 

7.1.3. Iowa DOT Concurrence in Award 

After bids are opened, the Iowa DOT determines the lowest responsive and responsible bidder 
and provides the LPA with tabulation of bids received and the unexecuted contract documents.  
Within 30 days of the letting, the LPA must either accept the low bid or reject all bidders.  If the 
low bid is accepted, the LPA forwards the contract documents to the contractor for signature.  
After executing the contract, the LPA forwards the executed contract documents to the Iowa DOT 
Office of Contracts for review and concurrence in the award.  If acceptable, the Iowa DOT 
indicates its concurrence on the contract documents and returns the contract documents to the 
LPA and the contractor.  Work shall not begin and the preconstruction meeting shall not be held 
prior to Iowa DOT concurrence in the award.  If the LPA elects to reject all bids, it shall notify the 
Iowa DOT Office of Contracts of its decision. 
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7.2.   Local Letting Procedures 

While most Federal-aid projects must be let at the Iowa DOT, there are a few non-highway transportation 
programs for which lettings may be held locally.   
 
Even though projects funded by these programs may be let locally, the applicable Federal and State 
competitive bidding requirements must still be satisfied, as well as several other Federal-aid 
requirements.  To assist in meeting these requirements, the Iowa DOT has developed procedures and 
standardized bidding documents for use with locally let Federal-aid projects.  Before advertising for bids, 
the LPA must submit the proposed bidding documents for review and approval by the Iowa DOT.   
 
For more information on the types of Federal-aid programs and projects that may be let locally, and the 
required procedures for conducting a local letting, refer I.M. 3.720, Local Letting Process – Federal-aid.   

7.3.   Participation by Disadvantaged Business Enterprises 

The requirements of the Disadvantaged Business Enterprise (DBE) program apply to all contracts 
awarded under all of the Federal-aid transportation programs, regardless of how the contract is acquired.  
These requirements apply to construction contracts let locally or by the Iowa DOT.  They also apply to 
consultant contracts which will be reimbursed with Federal funds.   
 
In summary, a DBE goal is not always required, but DBE firms must always be given consideration for 
participation in Federal-aid funded contracts.  For specific guidance on applying the DBE requirements to 
construction contracts or consultant contracts, refer to I.M. 3.710, DBE Guidelines.   

8 Construction 

8.1.   Contract Administration and Inspection 

Unless specified otherwise in the funding agreement, the LPA will be responsible for all aspects of 
administration and inspection of the construction contract.  This includes providing daily, on-site 
inspection of the contractor’s work activities and processing all of the paper work associated with the 
construction contract, including any change orders.  All change orders shall have approval of the 
appropriate governing authority, such as the city council or county board of supervisors.  Change Orders 
must also have Iowa DOT concurrence.   
 
If the LPA does not have adequate staff to perform this work, it may hire a consultant or enter into an 
agreement with another governmental agency to provide these services.  If the LPA elects to hire a 
consultant, the consultant staff shall be competent in construction inspection and perform this work under 
the direct supervision of a registered professional engineer or architect licensed in the State of Iowa.   
 
However, use of a consultant does not relieve the LPA of ultimate responsibility for the proper 
administration and inspection of the construction contract.  If a consultant is used to provide the 
inspection services, an LPA employee shall oversee the consultant’s work.  
 
For additional information about the construction inspection procedures, including the required forms and 
paper work, refer to I.M. 3.805, Construction Inspection. 

8.2.   Iowa DOT and FHWA Reviews 

The Iowa DOT and / or the FHWA may also conduct a field review of selected LPA projects during 
construction.  Selected projects will be reviewed by Administering Office, Office of Local Systems, or 
FHWA staff.  If selected, the LPA may be notified when the field review will be conducted, or the review 
may be conducted unannounced.  The purpose of the field review is to spot check the LPA’s construction 
inspection documentation and provide assistance to the LPA if any deficiencies are identified. 

8.3.   Federal-aid Participation in Construction by LPA Forces  

In some cases, construction of part or all of a Federal-aid project may be accomplished by LPA forces.  
Under very limited circumstances, the costs of such work may be eligible for Federal-aid participation.  
Federal-aid participation in such work requires prior approval by the Iowa DOT, as outlined in I.M. 3.760, 
Public Interest Findings.  The Public Interest Finding must be based on both the cost effectiveness of 
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such work and on special circumstances that are unlikely to be repeated.  For more information on how to 
request FHWA Authorization for work done by LPA forces, refer to I.M. 3.810, Federal-aid Construction by 
Local Agency Forces.   
 
Regardless of whether Federal-aid participation is requested for this work, it must also comply with State 
bidding laws that limit the amount of work that can be performed by LPA forces.  In general, work 
associated with construction, reconstruction, or improvements must be obtained either by bids or 
competitive quotes if the estimated cost of such work exceeds the thresholds specified by the Code of 
Iowa.  These thresholds are summarized on the Office of Local Systems web page titled, Bid Thresholds 
for Iowa Cities and Counties. 

9 Project Close-out and Audits 

9.1.   Completion of the Construction Contract 

The LPA is responsible for ensuring that all project construction has been completed and providing all of 
the necessary paperwork as required by the construction contract.  This involves conducting a pre-audit 
of all contract items and associated paperwork.  When both the LPA and the Administering Office accept 
the field work as complete, the LPA’s project engineer shall certify that the project was constructed in 
accordance with the plans and specifications and request a final audit of the construction contract.   

9.2.   Final Audits 

After receipt of the request for a final audit, the Administering Office may elect to conduct a final audit of 
the construction contract documentation.  This will include a review of the final pay quantities for the 
construction contract, including material certifications, test results, and other documentation.  If Federal-
aid participation was requested for the costs of a consultant contract, work by LPA forces, utility 
relocations, or railroad work, a final audit or review of these costs may also be conducted. 
 
If the final audits or reviews find that the LPA has been over-reimbursed, the LPA shall reimburse the 
Iowa DOT for the amount identified by the final audit or review.  In turn, the Iowa DOT will credit these 
funds to the FHWA.  Otherwise, the Iowa DOT will make the final reimbursement to the LPA, taking into 
account any adjustments required by the final audit or review. 

9.3.   Closing the Project and Records Retention 

After the final reimbursement to the LPA has been processed, the Iowa DOT will prepare a final 
Amendment/Modification to the FHWA authorization for the project in FMIS, including the final total costs 
and final amount of Federal-aid reimbursement.  After FHWA has approved this request, a copy of this 
document will be distributed to various Iowa DOT offices, the LPA, and the appropriate RPA or MPO. 
 
The LPA shall maintain all project records for a period of 3 years after FHWA approval of the final 
Amendment / Modification document.  Afterwards, the LPA may discard its project files if desired. 

 
For more detailed information concerning the entire project close-out process, refer to I.M. 3.910, Final 
Review, Audit, and Close-out Procedures for Federal-aid Projects, and I.M. 3.930, Interest Payment 
Procedures. 

10 Other Federal-aid Requirements 

This section of the Guide addresses those Federal-aid requirements that do not correspond to a particular 
part of the project development process but are nonetheless very important considerations for any LPA using 
Federal funds. 

10.1. Nondiscrimination 

10.1.1. Title VI 

Title VI of the Civil Rights Act of 1964 (Title VI) is a foundational piece of legislation that forms the 
basis for a wide array of other laws and regulations that prohibit discrimination on the basis of 
race, color, national origin, disability, gender, and age.  Title VI has a very broad application.  It 
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prohibits discrimination in all programs or activities of any LPA that is a recipient of any Federal-
aid financial assistance; even those programs or activities that do not directly benefit from such 
assistance.  For additional guidance, refer to I.M. 1.070, Title VI and Nondiscrimination 
Requirements.  

10.1.2. Americans with Disabilities Act 

The Americans with Disabilities Act of 1990 (ADA) is another piece of legislation aimed at 
prohibiting discrimination.  Title II of the ADA applies to State and local governments, and its 
requirements affect the design, construction, and maintenance of all transportation projects, 
regardless of the funding sources. 
 
The ADA requires that all new construction, reconstruction, and alterations to existing pedestrian 
facilities be made accessible to persons with disabilities.  In addition, for those existing facilities 
that are not accessible, a transition plan must be prepared and implemented to bring those 
facilities into compliance.    
 
For more information on ADA requirements related to transportation projects and facilities, refer 
to I.M. 1.080, ADA Requirements.   

10.2. Single Audit Requirements 

LPAs that expend more than $750,000 in Federal funds of any kind during a Federal Fiscal Year (FFY) 
are required to prepare and file a Single Audit Report in accordance with the requirements of 2 CFR 200 
Subpart F.   If the LPA’s Single Audit Report contains findings that relate to Federal funds passed through 
the Iowa DOT, the Iowa DOT will investigate those findings and issue a management decision regarding 
the LPA’s response to those findings, as stated in the Single Audit Report.  The Iowa DOT’s management 
decision may require additional documentation or changes to the LPA’s procedures to prevent similar 
future audit findings. 

10.3. Bridges 

10.3.1. Bridge Inspections 

As a condition of receiving any Federal funds, LPAs with highway bridges under their jurisdiction 
must comply with the National Bridge Inspection Standards (NBIS).  The NBIS requires regular 
inspections, bridge ratings, posting where appropriate, and qualified personnel to perform and 
supervise inspections.  For more information, refer to I.M. 2.120, Bridge Inspections. 

10.3.2. Bridge Funding Programs 

The Highway Bridge Program (HBP) provides Federal-aid funding for replacement or 
rehabilitation of highway bridges that meet the eligibility criteria, such as structural condition, 
roadway and bridge geometrics, and traffic volumes.  HBP funds may also be used for bridge 
inspections.  The HBP funds available for the State of Iowa are divided between the Iowa DOT, 
cities, and counties on a formula basis.  Each county receives an annual allocation of funds which 
may be used on any eligible bridge, subject to certain restrictions.  Cities compete for HBP 
funding based on a priority point system.  In addition to the HBP funds, there is a small amount of 
State funds available annually for city and county bridges under the City and County Bridge 
Construction funds, respectively.  For complete information regarding the bridge programs for 
both cities and counties, refer to I.M. 2.020, Federal and State Bridge Programs. 
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Appendix A – Project Development Flow Chart 
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Appendix A – Project Development Flow Chart (continued) 
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Appendix B – Glossary of Terms 
Below is an alphabetical listing of terms and phrases used in the Guide.  Following each term or phrase is a brief 
definition. 
 
Administering Office:  For projects funded by any or a combination of the Transportation Alternatives Program, 
Federal Recreational Trails, certain Iowa Clean Air Attainment Program projects, and earmark projects that are 
eligible under the aforementioned programs, the Office of Systems Planning is the Administering Office.  For all 
other projects, the Administering Office is one of the 6 District Offices, depending on which Iowa DOT District the 
LPA is located in. 
 
Authorization/Agreement:  A document that the Iowa DOT and FHWA electronically sign in FMIS that obligates 
Federal funds for the project.  This document also establishes the Effective Authorization Date. 
 
Amendment/Modification:  A document that amends a previously executed Authorization/Agreement or a prior 
Amendment/Modification.  In instances when a Federal-aid funded project needs to be amended for any reason 
(cost overrun, additional phase of work, supplemental agreement, etc.), an Amendment/Modification is signed by 
the Iowa DOT and FHWA to electronically approve the modification.  This process is also completed through 
FMIS. 
 
Earmark or demonstration funds:  Federal-aid funding that is directed to specific projects in legislation enacted 
by the United States Congress.  Earmark funding may be included either in a multi-year transportation bill such as 
the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU), or as part 
of an annual appropriations bill.  Even though these projects receive their funding in a different way, earmark 
projects must still follow the same project development procedures as all other Federal-aid projects.  
 
Effective Authorization Date:  This is the date after which work that is to be reimbursed with Federal funds may 
begin.  Any costs incurred prior to this date are not eligible for Federal-aid reimbursement.  This date is shown on 
the Authorization/Agreement and Amendment/Modification documents. 
 
Federal-aid highways:  All roads except those with a Federal Functional Classification of Rural Minor Collector 
or Local. 
 
Federal Fiscal Year (FFY):  Begins on October 1 and ends September 30 of each calendar year.  For example, 
October 1, 2008 is the beginning of the Federal Fiscal Year 2009. 
 
Federal funds:  Federal funds reflect the amount of Federal funding available for a project.  The total amount of 
Federal funds received is subject to either the Federal-aid limit shown in the Statewide Transportation 
Improvement Program (STIP) or the limit established by the project funding agreement. 
 
Federal share:  The percentage of eligible and authorized project costs paid by the Federal government.  With a 
few exceptions, the Federal government does not pay for the entire cost of the project.  In most cases, Federal 
funds must be matched with funds from non-Federal-aid sources.  For most FHWA transportation programs, the 
Federal share of project costs is 80%.  Refer to the funding agreement for the applicable pro-rata Federal share 
and matching requirements of the specific type of Federal funds involved. 
 
FHWA Authorization:  The action taken by FHWA when signing the Authorization/Agreement document or the 
Amendment/Modification document in FMIS.  Except in the case of Advance Construction, this action results in an 
obligation of Federal funds at the specified Federal share for the specific type of project costs identified on the 
Authorization/Agreement or Amendment/Modification. 
 
FHWA Environmental Concurrence:  This milestone in project development is marked by different events for 
different types of projects, depending on the anticipated level of environmental impacts.   The event that marks 
the completion of the NEPA process depends on the type of NEPA document that is required for the project: 

• For projects that are classified as a Categorical Exclusion (CE), the NEPA process is complete as of the 
effective date of FHWA Environmental Concurrence.  This date is specified in the written notice the LPA 
will receive from the Iowa DOT Office of Location and Environment. 

• For projects that require an Environmental Assessment (EA) or Environmental Impact Statement (EIS) 
document, the NEPA process is considered complete as of the date that the FHWA signs the Finding of 
No Significant Impact (FONSI) or Record of Decision (ROD) document, respectively. 
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Appendix B – Glossary of Terms (continued) 
 
For more information about the different types of environmental documentation, refer to I.M. 3.100, FHWA 
Environmental Concurrence Process. 
 
Fiscal Management Information System (FMIS):  FMIS is the FHWA’s electronic financial  tracking system for 
Federal-aid transportation projects.  Iowa DOT personnel use this system to request FHWA Authorization or 
obtain project information and funding reports. 
 
Incurred Costs:  Costs are considered to be incurred when the work associated with those costs begins.  
Example: Costs have been incurred once a consultant, whose services are to be reimbursed with Federal funds, 
begins work, even if the LPA has not received a bill or made any payments to the consultant. 
 
Interstate System:  Those highways that are part of the Dwight D. Eisenhower National System of Interstate and 
Defense Highways. 
 
National Highway System (NHS):  Those highways that are important to the nation’s economy, defense, and 
mobility.  The NHS is made up of several subsystems, including the Interstate System, other principal arterials (as 
shown on the Federal Functional Classification maps), the Strategic Highway Network (roads of importance to 
strategic defense and emergency response), Major Strategic Highway Connectors (access roads to major military 
installations) and Intermodal Connectors (roads that provide access between major intermodal facilities and the 
other four subsystems previously listed).  For current maps of the NHS, see FHWA’s NHS in Iowa web page. 
 
Obligation:  An obligation is a commitment – the Federal government’s promise to pay the Federal share of a 
project’s eligible cost.  This commitment occurs when the project is authorized by FHWA and the 
Authorization/Agreement  or the Amendment/Modification is executed through FMIS.  Obligation is a key step in 
financing.  Obligated funds are considered “used,” or set aside for that particular project, even before any cash is 
transferred. 
 
Primary System: Those highways that are under the jurisdiction of the Iowa DOT. 
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