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THE STANDARD SPECIFICATIONS, SERIES OF 2009, ARE AMENDED BY THE 

FOLLOWING MODIFICATIONS AND ADDITIONS. THESE ARE SPECIAL 

PROVISIONS AND SHALL PREVAIL OVER THOSE PUBLISHED IN THE STANDARD 

SPECIFICATIONS  



SP-090003  Page 2 of 4 

DESCRIPTION 
 
This Special Provision replaces Section 1111 Incentive/Disincentive for Early Completion in the 
Standard Specifications.  
 
1111.01 GENERAL 
 
Unless otherwise specified elsewhere, section references in this specification are to the Iowa 
Department of Transportation Standard Specifications for Highway and Bridge Construction, 
Current Edition.  
  
This Special Provision defines Incentive/Disincentive provisions for early project completion 
based on specified completion dates.  
 
1111.02 DEFINITIONS 
 

A. I/D Daily Rate. 
The I/D Daily Rate is the incentive or disincentive dollar amount per calendar day 
assigned by the Contracting Authority that will be applied to the contract for incentive 
payment or disincentive assessment.  This I/D Daily Rate is the average daily road 
user cost for the project determined by the Contracting Authority. 
 

B. Completion. 
Completion of work items, for the purposes of determining the calendar days 
charged for incentive payment or disincentive assessment, shall be defined as 
follows: 
 

1. Traffic must have complete use of the roadways, shoulder to shoulder, with 
no delays or one way traffic and no obstructions except for signs warning of 
construction work ahead. 

 
2. The remaining work to be completed is confined to the areas outside the 

shoulder edge. 
 

3. Only minor work is left for completion such as clean up or erosion control 
work if it is a small item, not part of an erosion control contract, and the 
erosion control work is completed during the first available seeding period. 

 
4. The remaining work is completed without excessive delay on the part of the 

Contractor. 
 
 
1111.03 CONSIDERATION FOR EXTRA WORK OR DELAYS 

The duration of the project will be subject to calendar completion dates.  Time or date 
extensions will not be given during the project. 

Additional time may be added when approved by the Engineer for extra work, overruns of 
contract items, or extraordinary circumstances. 
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A. Approved extra work or overruns of contract items that will delay the Contractor must 
be documented and included in the critical path of the project on a revised critical path 
diagram which is subject to the approval of the Engineer. A project time extension may 
be added for each additional day caused by the approved extra work or overruns of 
contract items as shown on the revised critical path diagram and approved by the 
Engineer. 

B. Non-weather related extraordinary circumstances that delay the Contractor during the 
controlling work item must be documented by the Contractor and a written request for 
additional time must be submitted to the Engineer within 10 calendar days of the 
beginning of the delay. The Engineer will approve or deny all requests for additional time 
resulting from non-weather related extraordinary circumstances. 

Non-weather related extraordinary circumstances shall be limited to the following: 

1. Strikes. 
Strikes which are not directed against the Contractor. 

2. Legal Stoppages. 
Legal Stoppages will be allowed if they result from legal action against the 
Contracting Authority or against the Contractor if not based on a specification 
violation. 

3. Late Delivery of Material. 
Procurement of material for a project is the sole responsibility of the Contractor. 
Late delivery will be considered an extraordinary circumstance only when the 
Contractor can show that orders were placed with a reliable supplier in sufficient 
time for materials to be delivered when needed and only when there is: 

a) A nationwide shortage; or 
b) An industry wide strike; or 
c) Transportation strike which delays the delivery of material; or 
d) Delays due to a change in material commitments when caused by a 
Federal emergency or order. 

4. Natural Disaster. 
A suspension order may be issued on any project in a declared disaster area, if 
the disaster causes conditions that do not allow productive work. 

1111.04 LIQUIDATED DAMAGES 
 

The standard liquidated damages rates will not be assessed in addition to disincentives. 
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1111.05 I/D PAYMENT OR ASSESSMENT 
 

A. Incentive Payment 
For the number of calendar days remaining after completion of the project, the 
Contractor will be paid the I/D daily rate as an incentive payment.  Maximum 
incentive payment will not exceed the amount shown on the proposal.  Incentive 
payments will be made in accordance with Article 1109.09. 
 

B. Disincentive Payment 
For the number of calendar days used to complete the project work in excess of the 
completion dates, the Contractor will be assessed the I/D daily rate.  There will be no 
maximum amount for the disincentive assessment.   Disincentive will be assessed at 
the time of monthly pay applications that cover any period during which allowable 
date was exceeded. 


